

Work Breakdown Structure (Group 5)

Month of: **January**

Legend:

Solid Border:
Approved

Broken Border:
Rejected/Tentative

Major Activities

Minor Activities

	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
Week 1 (Jan 5 - 11)		- Presentation of the proposed projects	- Brainstorm game titles/names - Content for the PR1 from SD and SP	- Submission of PR1 @ 5PM - Meeting with TL - Brainstorm game titles/names pt 2	- SDA started working on the recorded GD	- SD brainstormed ideas for the game logos	Submission of PR
	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:
		SP, QA	ALL	ALL	SDA	SDA	SDA
Week 2	- Continuation of the GD	- Initial WBS	- Progress Tracking	- Submission of PR2 @ 8AM		- Final brainstorm for the concepts of the approved game titles to start the logos	Submission of PR
	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:		Person In Charge:	Person In Charge:
	TL	TL, SD, SDA	SDA			SDA	SDA
Week 3		- Submission of printed Rubric with SDA filled out the day of the group's practical exam	- Internal deadline for the game logos, WBS, and presentation content/theme - Progress Tracking	PRELIM PRACTICAL EXAM (Presentation of the game logos)		Compilation of progress for week 3	Submission of PR
	Person In Charge:	Person In Charge:	Person In Charge:	Person In Charge:		Person In Charge:	Person In Charge:
						SDA	SDA

Week 4							break (all)

NOTES

TO DO

